

Country-Level Data for Senegal country Outcome

XM-DAC-41146-SEN_D_2.3

Data as of:
 17 April 2024

OUTCOME SEN_D_2.3 [XM-DAC-41146-SEN_D_2.3](#)

Changes attributed to UN Women in skills or abilities and capacities of individuals or institutions and/or the availability of new products and services contributing to Women's equitable access to services, goods & resources

OUTCOME DETAILS

SDG alignment



Impact areas



Women's economic empowerment

Organizational outputs



Norms, laws, policies and institutions



Financing for gender equality

Policy Marker

GENDER EQUALITY

Humanitarian Scope

Outcome Description

Changes attributed to UN Women in skills or abilities and capacities of individuals or institutions and/or the availability of new products and services contributing to Women's equitable access to services, goods & resources

UN Partners

ILO

UNAIDS



UNDP



UNFPA

UNICEF

No

UN System Function

Advocacy, communications and social mobilization

Capacity development and technical assistance

Comprehensive and disaggregated data (discontinued)

Support functions

RESOURCES

\$1.52 M

Planned Budget

\$833.45 K

Actual Budget

PLANNED BUDGET

ACTUAL BUDGET AND SHORTFALL

EXPENSES



Funding Partners

Other resources (Non-Core)/ Funding Partners:



Govern de les illes Balears, Spain
\$142,235



Canada \$641,256



African Development Bank
\$49,960

TOTAL OTHER RESOURCES (NON-CORE)
\$833,451

OUTCOME SEN_D_2.3

B – Baseline M – Milestones T – Target

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Changes attributed to UN Women in skills or abilities and capacities of individuals or institutions and/or the availability of new products and services contributing to Women’s equitable access to services, goods & resources	SP_D_0.1.2 Percentage of recommendations in the Secretary-General’s report on the priority theme of the Commission on the Status of Women that are reflected in the agreed conclusions of CSW (Desk Review)	(Baseline)	-	N/A
		2022 (Target)	-	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.1.3	(Baseline)	-	N/A
SDG 5.1.1: Whether or not legal frameworks are in place to promote, enforce and monitor equality and non-discrimination on the basis of sex (Desk Review)	2022 (Target)	-	-
<ul style="list-style-type: none"> • SDG Indicator : • Complementary Indicator : • Common Indicator : 			

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.2.4	(Baseline)	-	N/A
Number of innovative financing instruments introduced that include gender equality objectives (Desk Review)	2022 (Target)	-	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_2.1	(Baseline)	-	N/A
SDG 5.4.1: Proportion of time spent on unpaid domestic and care work, by sex, age and location (Desk Review)	2022 (Target)	-	-

- SDG Indicator :
- Common Indicator :

OUTPUT INDICATOR AND RESULTS

OUTPUT SEN_D_2.3.3

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
2.1.3 The capacity of women-led businesses is Strengthened in order to access procurement processes	SP_D_0.4.d Number of women accessing information, goods, resources and/or services through UNW supported platforms and programs in humanitarian and development settings (CO, HQ)	(Baseline)	-	N/A
		2022 (Target)	-	17218

Planned Budget:

\$289.21 K

Actual Budget and Shortfall:

\$0.00

Shortfall: \$289.21 K

Expenses:

\$0.00

OUTPUT SEN_D_2.3.4

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
National and regional policies and	SP_D_0.1.e	(Baseline)	-	N/A

regulations is adapted to integrate affirmative procurement principles

Planned Budget:
\$61.00 K



Actual Budget and Shortfall:
\$0.00

Shortfall: \$61.00 K



Expenses:
\$0.00

Number of partners that have increased capacities to advance gender equality and women’s empowerment through national and/or local (multi) sectoral strategies, policies and/or action plans (CO, HQ)

2022 (Target)	-	4
---------------	---	---

OUTPUT SEN_D_2.3.5

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
The capacity of public institutions to formulate and implement affirmative procurement policies is strengthened	SP_D_0.1.d	(Baseline)	-	N/A
	Number of partners that have increased capacities to promote/influence gender responsive legislation (CO, HQ)	2022 (Target)	-	71

Planned Budget:
\$97.76 K

Actual Budget and Shortfall:
\$0.00

Shortfall: \$97.76 K



Expenses:
\$0.00

OUTPUT SEN_D_2.3.6

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Increased awareness among private sector top level corporate leadership to foster gender- responsive procurement policies and practices	SP_D_0.1.d	(Baseline)	-	N/A
	Number of partners that have increased capacities to promote/influence gender responsive legislation (CO, HQ)	2022 (Target)	-	4

Planned Budget:
\$457.68 K



Actual Budget and Shortfall:
\$42.75 K

Shortfall: \$414.93 K



.....

Expenses:
\$0.00

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.4.d	(Baseline)	-	N/A
Number of women accessing information, goods, resources and/or services through UNW supported platforms and programs in humanitarian and development settings (CO, HQ)	2022 (Target)	-	530

OUTPUT SEN_D_2.3.7

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
The women-led businesses capacity is increased to operate and provide goods and services as part of the COVID19 response	SP_D_0.1.d	(Baseline)	-	N/A
	Number of partners that have increased capacities to promote/influence gender responsive legislation (CO, HQ)	2022 (Target)	-	71

Planned Budget:
\$556.00 K



Actual Budget and Shortfall:
\$7.21 K

Shortfall: \$548.79 K



Expenses:

\$0.00

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.4.d	(Baseline)	-	N/A
Number of women accessing information, goods, resources and/or services through UNW supported platforms and programs in humanitarian and development settings (CO, HQ)	2022 (Target)	-	530

OUTPUT SEN_D_2.3.8

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
The technical capacities of women cooperatives and women entrepreneurs working in the formal and informal sectors (agriculture, energy, lands, water and other resources) to access the factors and means of production (including time-saving, climate-resilient infrastructure and/or technologies needed to provide care services) are strengthened in Senegal	SP_D_0.2.d	(Baseline)	-	N/A
	Number of tools introduced that support innovative financing and accountability, including related to digital financing, for gender equality (CO)	2022 (Target)	-	1

Planned Budget:

\$934.51 K



Actual Budget and Shortfall:

\$375.19 K

Shortfall: \$559.32 K



Expenses:

\$256.39 K



OUTPUT SEN_D_2.3.9

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
More rural women farmers and women's cooperatives have access to business opportunities and markets through buyfromwomen platform and improved their financial skills, greater access to tailored financial services and products and have access to digitally-enabled risk transfer solutions to address unpaid care risks	SP_D_0.4.d	(Baseline)	-	N/A
	Number of women accessing information, goods, resources and/or services through UNW supported platforms and programs in humanitarian and development settings (CO, HQ)	2022 (Target)	-	100

Planned Budget:

\$477.64 K



Actual Budget and Shortfall:

\$158.00 K

Shortfall: \$319.64 K



Expenses:
\$128.59 K



INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.4.c Number of women’s organizations with increased capacities to deliver and/or monitor the quality of services, resources and goods for women in humanitarian and development settings (CO, HQ)	(Baseline)	-	N/A
	2022 (Target)	-	457

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.4.d	(Baseline)	-	N/A
Number of women accessing information, goods, resources and/or services through UNW supported platforms and programs in humanitarian and development settings (CO, HQ)	2022 (Target)	-	15900

OUTPUT SEN_D_2.3.10

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
National and local authorities have increased tools and capacities to develop and implement laws, policies and services that address unpaid care work	SP_D_0.4.a	(Baseline)	-	N/A
	Number of institutions with strengthened capacities to improve the provision of essential services, goods and/or resources for women (CO, RO, HQ)	2022 (Target)	-	214

Planned Budget:

\$102.38 K



Actual Budget and Shortfall:

\$19.00 K

Shortfall: \$83.38 K



Expenses:
\$16.89 K



INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.4.c	(Baseline)	-	N/A
Number of women’s organizations with increased capacities to deliver and/or monitor the quality of services, resources and goods for women in humanitarian and development settings (CO, HQ)	2022 (Target)	-	2036

OUTPUT SEN_D_2.3.11

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Women’s cooperatives and other organizations have increased capacity to advocate and provide care services for reducing and redistributing unpaid care work	SP_D_0.2.d	2022 (Baseline)	1	N/A
	Number of tools introduced that support innovative financing and accountability, including related to digital financing, for gender equality (CO)	2022 (Milestone)	-	3
		2023 (Target)	-	-

Planned Budget:
\$351.20 K



Actual Budget and Shortfall:
\$231.30 K

Shortfall: \$119.90 K



Expenses:

\$228.17 K

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.4.c	(Baseline)	-	N/A
Number of women's organizations with increased capacities to deliver and/or monitor the quality of services, resources and goods for women in humanitarian and development settings (CO, HQ)	2022 (Target)	-	457

STRATEGIC NOTE OUTCOME PROGRESS NOTE

SHOWING DATA OF : **2022**

Changes attributed to UN Women in skills or abilities and capacities of individuals or institutions and/or the availability of new products and services contributing to Women's equitable access to services, goods & resources

During 2022, The result was partially attained. Nevertheless, Senegal Program made efforts to contribute to improve skills or abilities and capacities of individuals or institutions and/or the availability of new products and services contributing to Women's equitable access to services, goods & resources. UN Women Senegal strived to contribute to the efforts made by the Government of Senegal, which has made emergence a priority in its economic growth policy. To bring it to fruition, two projects have been implemented to support women in agriculture and entrepreneurship: Climate smart Agriculture through "Women's access to land and productive resources for a resilient agriculture phase of climate change" is being implemented in northern Senegal. to benefit women farmers. This intervention, aims to empower 16,000 women farmers and reduce their vulnerability to climate change The 3R Programme responds to the need for more programmatic interventions on recognizing, reducing and redistributing (3Rs) women's unpaid care and domestic work as well as overall time poverty The Climate smart project mobilized women and young girls in the rice sector to increase their socio-economic empowerment by reducing the obstacles that prevent them from realizing their full potential: gender relations, strengthening of leadership, decision-making, and resources control. Thanks to a training program, advisory support and awareness campaigns on these key themes, women farmers are strengthened to defend and exercise their rights. The technical and entrepreneurial capacities of women farmers are also strengthened through practical training during which particular attention is paid to the use of innovative production methods, adapted to climate change (adapted varieties, technical itineraries, and short cycle seeds, among others). In addition, UN Women in partnership with BICIS bank and local financial institutions has implemented new practices that facilitate women's access to information, markets, credit, and agricultural insurance. At the same time, a new theme was introduced by UN Women Senegal to strengthen the support provided to the Government of Senegal in its efforts for gender equality and social

protection in the National Strategy for women's economic empowerment (SNAEF) and its commitments to the Sustainable Development Goals in Target 5.4 "Make room for and value unpaid care and domestic work, through the provision of public services, infrastructure and social protection policies and the promotion of the sharing of responsibilities in the household and the family, according to the national context." UN Women Senegal has addressed the inequities in unpaid care by implementing the 3R Program (Transformative Approaches to Recognize, Reduce, and Redistribute Unpaid Care Work in Women's Economic Empowerment Programming in Senegal). At national level, 3 policy briefs have been developed to influence national and local policy formulation and interventions and disseminated to key stakeholders. 200 national authorities and 40 at local level have increased access to knowledge products and tools for enhanced knowledge and skills to implement laws, policies and services that address unpaid care work. At local level, 13 local governments have integrated the 3R approaches in their local development program that recognize and address the disproportionate share of unpaid care work by women and girls. 15900 women have access to transformative care services (health assurance, timesaving, climate resilient infrastructure and/or technologies).