Country-Level Data for West & Central Africa RO country Outcome XM-DAC-41146-WCA_D_1.1

Data as of:
19 April 2024

OUTCOME WCA_D_1.1   XM-DAC-41146-WCA_D_1.1

Gender statistics, sex-disaggregated data and knowledge are produced, analyzed and used to inform policymaking, advocacy and accountability for delivering gender equality and women's empowerment results in West and Central Africa Region (SP Outcome 6)

OUTCOME DETAILS

SDG alignment

Outcome Description

WCARO expects to improve evidence based policy programming in the region with countries increasing their availability, access and utilization of gender statistic through the Women Count program,

Impact areas

Governance and participation in public life

UN Partners

UNICEF

Organizational outputs

Gender statistics

Policy Marker

GENDER EQUALITY

Humanitarian Scope

No

UN System Function

Capacity development and technical assistance

Comprehensive and disaggregated data (discontinued)

Support functions

RESOURCES

$544.67 K

Planned Budget

$397.94 K

Actual Budget

PLANNED BUDGET

ACTUAL BUDGET AND SHORTFALL

EXPENSES

Funding Partners

Other resources (Non-Core)/ Funding Partners:

Sweden $308,865   Canada $89,071

TOTAL OTHER RESOURCES (NON-CORE)
$397,936

OUTCOME WCA_D_1.1

B - Baseline   M - Milestones   T - Target

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Gender statistics, sex-disaggregated data and knowledge are produced, analyzed and used to inform policymaking, advocacy and accountability for delivering gender equality and women's empowerment results in West and Central Africa Region (SP Outcome 6)	SP_D_0.6.2 Number of national plans and strategies that integrate gender statistics as an objective or strategy (CO, RO, HQ) ● Complementary Indicator :	2022 (Baseline)	10	N/A
		2022 (Milestone)	–	0
		2023 (Milestone)	–	–
		2024 (Milestone)	–	–
		2025 (Target)	–	–

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.6.3	2022 (Baseline)	6	N/A
Number of countries demonstrating use of gender statistics, analysis, and policy relevant research (CO, RO, HQ)	2022 (Milestone)	–	0
	2023 (Milestone)	–	–
	2024 (Milestone)	–	–
● Complementary Indicator :	2025 (Target)	14	–

OUTPUT INDICATOR AND RESULTS

OUTPUT WCA_D_1.1.1

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Gaps in the planning, coordination, production and use of gender data and statistics are identified and sustainably addressed in the West and Central Africa Region.	WCA_D_1.1.1A Number of inter-agency coordination mechanism for gender statistics supported by UN-Women	2017 (Baseline)	0	N/A
		2023 (Milestone)	–	–
		2024 (Milestone)	–	–
		2025 (Target)	–	–

Planned Budget:

$1.89 M

Actual Budget and Shortfall:

$1.23 M

Shortfall: $666.38 K

Expenses:

$1.12 M

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
WCA_D_1.1.1B	2017 (Baseline)	0	N/A
Number of non-pathfinder countries that implement gender statistics initiatives with technical and/or financial support from UN-Women	2023 (Milestone)	–	–
	2024 (Milestone)	–	–
	2025 (Target)	–	–

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
WCA_D_1.1.1C Number of non-pathfinder countries who have completed a national assessment	2017 (Baseline)	0	N/A
	2023 (Milestone)	–	–
	2024 (Milestone)	–	–
	2025 (Target)	–	–

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
WCA_D_1.1.1D Number of minimum sets of gender indicators developed with support from UN Women.	2022 (Baseline)	0	N/A
	2022 (Milestone)	–	0
	2023 (Milestone)	–	–
	2024 (Milestone)	4	–
	2025 (Target)	–	–

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.6.a	(Baseline)	–	N/A
Number of inter-agency coordination mechanisms governing the production of multi-level disaggregated gender statistics and sex-disaggregated data, established or strengthened (CO, RO, HQ)	2022 (Milestone)	–	3
	2023 (Milestone)	–	–
	2024 (Milestone)	–	–
	2025 (Target)	–	–

OUTPUT WCA_D_1.1.2

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Technical capacity of governments, civil society and other key actors is strengthened to improve the production and use of gender statistics in the West and Central Africa Region.	WCA_D_1.1.2A	2017 (Baseline)	no	N/A
	Regional roster of thematic consultants and experts on gender statistics established with UN-Women support	2023 (Milestone)	–	–
		2024 (Milestone)	–	–
		2025 (Target)	–	–

Planned Budget:

$411.00 K

Actual Budget and Shortfall:

$496.26 K

Shortfall: $0.00

Expenses:

$370.33 K

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
WCA_D_1.1.2B	2017 (Baseline)	0	N/A
Number of technical support queries completed	2022 (Milestone)	–	30
	2023 (Milestone)	–	–
	2024 (Milestone)	–	–
	2025 (Target)	30	–

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
WCA_D_1.1.2C	2017 (Baseline)	no	N/A
	2022 (Milestone)	–	5
Number of countries in ESA/WCA supported by UN Women on (recent, less than 5 years) (a) time use survey and/or (b) a violence against women prevalence survey and/or (c) other specialized survey	2023 (Milestone)	–	–
	2024 (Milestone)	–	–
	2025 (Target)	7	–

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.6.b	2022 (Baseline)	50	N/A
Number of data producers and users with strengthened capacities in the collection, analysis, dissemination and use of gender statistics (CO)	2022 (Milestone)	–	300
	2023 (Milestone)	–	–
	2024 (Milestone)	–	–
	2025 (Target)	–	–

OUTPUT WCA_D_1.1.7

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Advocacy and partnerships are strengthened at global, regional and national levels to promote the financing, production and use of gender statistics.	SP_D_0.6.e	(Baseline)	–	N/A
	Number of countries with institutionalized user-producer dialogues to increase accessibility, quality and demand for multi-level disaggregated gender statistics, sex-disaggregated data and knowledge (CO)	2022 (Milestone)	–	False
		2023 (Milestone)	–	–
		2024 (Milestone)	–	–
		2025 (Target)	–	–

Planned Budget:

$40.00 K

Actual Budget and Shortfall:

$0.00

Shortfall: $40.00 K

Expenses:

$0.00

OUTPUT WCA_D_1.1.8

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Increased data production and analysis to monitor the SDGs and other national and international priorities	SP_D_0.6.c Number of gender statistics and sex-disaggregated data collection initiatives, including in emerging areas conducted or analyzed (CO)	(Baseline)	–	N/A
		2022 (Milestone)	–	3
		2023 (Milestone)	–	–
		2024 (Milestone)	–	–
		2025 (Target)	–	–

Planned Budget:
$1.38 M

Actual Budget and Shortfall:
$0.00

Shortfall: $1.38 M

Expenses:
$0.00

OUTPUT WCA_D_1.1.10

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Increased accessibility, dissemination, and	SP_D_0.6.d	(Baseline)	–	N/A

communication of gender data

Planned Budget:
$154.50 K

Actual Budget and Shortfall:
$0.00

Shortfall: $154.50 K

Expenses:
$0.00

Number of platforms/web-based databases for dissemination of multi-level disaggregated gender statistics, sex-disaggregated data and knowledge developed (CO)

2022 (Milestone)	-	0
2023 (Milestone)	-	-
2024 (Milestone)	-	-
2025 (Target)	-	-

STRATEGIC NOTE OUTCOME PROGRESS NOTE

SHOWING DATA OF : **2022**

Gender statistics, sex-disaggregated data and knowledge are produced, analyzed and used to inform policymaking, advocacy and accountability for delivering gender equality and women's empowerment results in West and Central Africa Region (SP Outcome 6)

No acticities undertaken this year so outcome does not show any progress