

# Country-Level Data for Egypt country Outcome XM-DAC-41146-EGY\_D\_4.2

OUTCOME EGY\_D\_4.2 [XM-DAC-41146-EGY\\_D\\_4.2](#)

More commitments on women, peace and security are implemented by members states capital and the UN system, and more gender equality advocates influence peace and security processes

## OUTCOME DETAILS

### SDG alignment



### Impact areas



Women, peace and security, humanitarian action and disaster risk reduction

### Organizational outputs



UN system coordination

### Policy Marker

GENDER EQUALITY

### Humanitarian Scope

Yes

### UN System Function

### Outcome Description

Technical and financial support to the Cairo International Center for Conflict Resolution, Peacekeeping and Peacebuilding (CCCCPA) and NCW to develop Egypt's first high-impact National Action Plan (NAP) for the implementation of UNSCR 1325 on Women, Peace and Security (WPS). A costing and validation workshop of the NAP is also planned under this results. The GoE will launch the 'Aswan Forum for Sustainable Peace and Development' under the patronage of H.E. President Abdel Fattah Al Sisi. The forum is a platform where the WPS agenda can be advanced across the African continent whilst linking it to the broader stabilization system and dialogue. It will present concrete and action-oriented recommendations to African heads of states and governments, leaders from national governments, regional and international organizations and financial institutions, the private sector, and civil society. Lastly, implementation of community awareness campaigns around the NAP.

Advocacy, communications and social mobilization

Support functions

## RESOURCES

\$195.44 K

Planned Budget

\$129.62 K

Actual Budget

PLANNED BUDGET

ACTUAL BUDGET AND SHORTFALL

EXPENSES



### Funding Partners

Other resources (Non-Core)/ Funding Partners:



United Kingdom \$129,615

TOTAL OTHER RESOURCES (NON-CORE)

\$129,615

OUTCOME EGY\_D\_4.2

B - Baseline      M - Milestones      T - Target

| OUTCOME STATEMENT  | INDICATOR STATEMENT   | YEAR             | BMTS | REPORTED RESULT |
|--|---|------------------|------|-----------------|
| More commitments on women, peace and security are implemented by members states capital and the UN system, and more gender equality advocates influence peace and security processes | More commitments on women, peace and security are implemented Through a NAP | 2020 (Baseline)  | No   | N/A             |
|  |   | 2020 (Milestone) | Yes  | TRUE            |
|  |   | 2021 (Milestone) | -    | TRUE            |
|  |   | 2022 (Target)    | -    | FALSE           |

| INDICATOR STATEMENT   | YEAR          | BMTS | REPORTED RESULT |
|---|---------------|------|-----------------|
| Number of action points to advance the implementation of UN-system commitments on women, peace and security (S/2019/800, paragraph120) that show progress (Desk Review) | (Baseline)    | -    | N/A             |
|   | 2022 (Target) | -    | -               |

## OUTPUT INDICATOR AND RESULTS

### OUTPUT EGY\_D\_4.2.1

| OUTCOME STATEMENT  | INDICATOR STATEMENT        | YEAR             | BMTS | REPORTED RESULT |
|--|----------------------------|------------------|------|-----------------|
| The government of Egypt develops a high-impact NAP 1325.<br><br>Planned Budget:<br><b>\$1.11 M</b> | Technical team established | 2019 (Baseline)  | no   | N/A             |
|  |                            | 2020 (Milestone) | yes  | TRUE            |
|  |                            | 2022 (Target)    | yes  | -               |

Actual Budget and Shortfall:  
**\$991.57 K**

Shortfall: \$121.03 K

Expenses:  
**\$865.46 K**

| INDICATOR STATEMENT   | YEAR             | BMTS | REPORTED RESULT |
|---|------------------|------|-----------------|
| Number of stakeholders sensitized and trained on UNSCR 1325 through project support disaggregated by sex and institution. | 2019 (Baseline)  | 0    | N/A             |
|   | 2020 (Milestone) | TBC  | 0               |
|   | 2021 (Milestone) | TBC  | 3               |
|   | 2022 (Target)    | TBC  | -               |

| INDICATOR STATEMENT   | YEAR             | BMTS | REPORTED RESULT |
|---|------------------|------|-----------------|
| Desk reviews are conducted to generate evidence-base research to inform the development of NAP. | 2019 (Baseline)  | no   | N/A             |
|   | 2020 (Milestone) | yes  |                 |
|   | 2021 (Milestone) | yes  |                 |
|   | 2022 (Target)    | 1    | -               |



| INDICATOR STATEMENT   | YEAR             | BMTS | REPORTED RESULT |
|---|------------------|------|-----------------|
| Number of countries visited to benefit the development/implementation of NAP. | 2019 (Baseline)  | 0    | N/A             |
|   | 2020 (Milestone) | 1    | 0               |
|   | 2022 (Target)    | 3    | -               |

| INDICATOR STATEMENT  | YEAR             | BMTS | REPORTED RESULT |
|--|------------------|------|-----------------|
| An all inclusive national drafting committee is established. | 2019 (Baseline)  | no   | N/A             |
|  | 2020 (Milestone) | yes  | TRUE            |
|  | 2021 (Milestone) | yes  | TRUE            |
|  | 2022 (Target)    | 1    | -               |

| INDICATOR STATEMENT                            | YEAR             | BMTS | REPORTED RESULT |
|--|------------------|------|-----------------|
| Training modules developed for national teams. | 2019 (Baseline)  | no   | N/A             |
|  | 2020 (Milestone) | yes  | TRUE            |
|  | 2021 (Milestone) | yes  | FALSE           |
|  | 2022 (Target)    | 1    | -               |

| INDICATOR STATEMENT                   | YEAR             | BMTS | REPORTED RESULT |
|---------------------------------------|------------------|------|-----------------|
| A Consultation with Parliamentarians. | 2019 (Baseline)  | no   | N/A             |
|                                       | 2020 (Milestone) | yes  | FALSE           |
|                                       | 2021 (Milestone) | yes  | TRUE            |
|                                       | 2022 (Target)    | 1    | -               |

| INDICATOR STATEMENT                    | YEAR             | BMTS | REPORTED RESULT |
|--|------------------|------|-----------------|
| Consultation with relevant Ministries. | 2019 (Baseline)  | no   | N/A             |
|  | 2020 (Milestone) | yes  | TRUE            |
|  | 2021 (Milestone) | yes  | TRUE            |
|  | 2022 (Target)    | 1    | -               |

| INDICATOR STATEMENT                  | YEAR             | BMTS | REPORTED RESULT |
|--------------------------------------|------------------|------|-----------------|
| Consultation with religious leaders. | 2019 (Baseline)  | no   | N/A             |
|                                      | 2020 (Milestone) | yes  | FALSE           |
|                                      | 2021 (Milestone) | yes  | TRUE            |
|                                      | 2022 (Target)    | 1    | -               |

| INDICATOR STATEMENT             | YEAR             | BMTS | REPORTED RESULT |
|---------------------------------|------------------|------|-----------------|
| Consultation with civil society | 2019 (Baseline)  | no   | N/A             |
|                                 | 2020 (Milestone) | yes  | TRUE            |
|                                 | 2021 (Milestone) | yes  | TRUE            |
|                                 | 2022 (Target)    | 1    | -               |

| INDICATOR STATEMENT  | YEAR             | BMTS | REPORTED RESULT |
|--|------------------|------|-----------------|
| Percentage of inputs incorporated in the NAP from the consultations. | 2019 (Baseline)  | 0%   | N/A             |
|  | 2020 (Milestone) | 20%  | 0               |
|  | 2021 (Milestone) | 50%  | 0               |
|  | 2022 (Target)    | 50%  | -               |



| INDICATOR STATEMENT    | YEAR             | BMTS | REPORTED RESULT |
|------------------------|------------------|------|-----------------|
| Costing exercise held. | 2019 (Baseline)  | no   | N/A             |
|                        | 2020 (Milestone) | yes  | FALSE           |
|                        | 2021 (Milestone) | yes  | FALSE           |
|                        | 2022 (Target)    | yes  | -               |

| INDICATOR STATEMENT      | YEAR             | BMTS | REPORTED RESULT |
|--------------------------|------------------|------|-----------------|
| Validation workshop held | 2019 (Baseline)  | no   | N/A             |
|                          | 2020 (Milestone) | yes  | FALSE           |
|                          | 2021 (Milestone) | yes  | FALSE           |
|                          | 2022 (Target)    | yes  | -               |

| INDICATOR STATEMENT | YEAR             | BMTS | REPORTED RESULT |
|---------------------|------------------|------|-----------------|
| launch event held   | 2019 (Baseline)  | no   | N/A             |
|                     | 2020 (Milestone) | yes  | FALSE           |
|                     | 2021 (Milestone) | yes  | FALSE           |
|                     | 2022 (Target)    | yes  | FALSE           |

| INDICATOR STATEMENT   | YEAR          | BMTS | REPORTED RESULT |
|---|---------------|------|-----------------|
| Number of multi-stakeholder dialogue processes to promote engagement of governments with civil society and other partners to advance gender equality and women's empowerment (CO, RO, HQ) | (Baseline)    | -    | N/A             |
|   | 2022 (Target) | -    | 0               |

STRATEGIC NOTE OUTCOME PROGRESS NOTE

SHOWING DATA OF : **2022**

**More commitments on women, peace and security are implemented by members states capital and the UN system, and more gender equality advocates influence peace and security processes**

The NAP is still under review for formal adoption by national authorities