

Country-Level Data for East & Southern Africa RO

country Outcome XM-DAC-41146-ESA_O_3

OUTCOME ESA_O_3 [XM-DAC-41146-ESA_O_3](#)

Advancing business transformation

OUTCOME DETAILS

SDG alignment



Impact areas



Business transformation

Organizational outputs

Policy Marker

GENDER EQUALITY

Humanitarian Scope

No

UN System Function

Capacity development and technical assistance

Integrated policy advice and thought leadership

Support functions

Outcome Description

Advancing business transformation

RESOURCES

\$31.00 K

Planned Budget

\$281.27 K

Actual Budget

PLANNED BUDGET

ACTUAL BUDGET AND SHORTFALL

EXPENSES



Funding Partners

Regular resources (Core):



UN Women

\$281,267

OUTCOME ESA_O_3

B - Baseline M - Milestones T - Target

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Advancing business transformation	Percentage UN Women presences exceeding minimum criteria of Presence Governance Framework (Desk Review)	(Baseline)	-	N/A
		2022 (Milestone)	-	-
		2023 (Milestone)	-	-
		2024 (Milestone)	-	-
		2025 (Target)	-	-

OUTPUT INDICATOR AND RESULTS

OUTPUT ESA_O_3.1

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Effective leadership and direction to advance the mandate and mission of UN Women in ESAR Planned Budget: \$311.40 K	Number of initiatives supported by UN Women ESARO to strengthen UN Women's strategic leadership, engagement, partnerships and coordination efforts	2017 (Baseline)	3	N/A
		2022 (Milestone)	6	0
		2023 (Milestone)	8	5
		2024 (Milestone)	10	
		2025 (Target)	13	-

Actual Budget and Shortfall:
\$599.98 K

Shortfall: \$0.00

Expenses:
\$641.24 K

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Number of initiatives led by civil society advisory groups to support the achievements of UN-Women results	2019 (Baseline)	1	N/A
	2022 (Milestone)	-	0
	2023 (Milestone)	60	40
	2024 (Milestone)	80	
	2025 (Target)	100	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Number of M/CO that have received from RO streamlined programmatic operational support	2021 (Baseline)	13	N/A
	2024 (Milestone)	-	-
	2025 (Target)	-	-

OUTPUT ESA_O_3.2

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Application of Results Based Management in strategic planning processes in ESARO improved Planned Budget: \$19.76 M	Number of ESAR country offices in donor reporting Tier 1	2021 (Baseline)	4	N/A
		2022 (Milestone)	6	4
		2023 (Milestone)	7	6
		2024 (Milestone)	8	
		2025 (Target)	8	-

Actual Budget and Shortfall:
\$3.53 M

Shortfall: \$16.23 M



Expenses:
\$2.10 M





INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
% of staff trained in the region as per organizational requirements (LMS, as per Atlas role profile and PRC training)	2017 (Baseline)	70	N/A
	2022 (Milestone)	5	3
	2023 (Milestone)	6	3
	2024 (Milestone)	8	
	2025 (Target)	8	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Percentage of country offices with established learning plan	2017 (Baseline)	46	N/A
	2024 (Milestone)	-	-
	2025 (Target)	-	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Percentage of compliance of Regional Office with UN Security Management System	2017 (Baseline)	100	N/A
	2022 (Milestone)	90	84.5
	2023 (Milestone)	95%	80.6
	2024 (Milestone)	95%	
	2025 (Target)	98%	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Percentage of country offices in ESAR expressed satisfaction with RO services including advisory and oversight (survey)	2016 (Baseline)	86	N/A
	2024 (Milestone)	-	-
	2025 (Target)	-	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Number of UN agencies in Gigiri supported by ESARO through common procurement working group and committed to gender-responsive operational processes in HR, Procurement, Security	2017 (Baseline)	TBD	N/A
	2024 (Milestone)	-	-
	2025 (Target)	-	-

OUTPUT ESA_O_3.3

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Un Women Offices Achieve DPC/Cost Recovery Targets Planned Budget: \$14.00	% of operations business processes reviewed, if required, for simplification, automation and compliance with POM	2017 (Baseline)	100	N/A
		2022 (Milestone)	30	30
		2023 (Milestone)	35	100
		2024 (Milestone)	40	
		2025 (Target)	50	-

Actual Budget and Shortfall:
\$0.00

Shortfall: \$14.00



Expenses:
\$0.00

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Percentage of implementation of Implementing Partners'/Responsible Parties' audit recommendations by target completion date in the region	2017 (Baseline)	60	N/A
	2024 (Milestone)	-	-
	2025 (Target)	-	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
% of countries complying with ICF and UN Women rules and regulations (as per detailed operational assessment, oversight meetings and spot checks)	2016 (Baseline)	77	N/A
	2024 (Milestone)	-	-
	2025 (Target)	-	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Percentage of countries in the region compliant with month-end and year end closure (timeliness and quality)	2017 (Baseline)	86	N/A
	2024 (Milestone)	-	-
	2025 (Target)	-	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Percentage of countries in the region compliant with deadline for financial closure of projects (within 12 months)	2017 (Baseline)	44	N/A
	2024 (Milestone)	-	-
	2025 (Target)	-	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
% of operational transactions within agreed turnaround time	2017 (Baseline)	60	N/A
	2024 (Milestone)	-	-
	2025 (Target)	-	-

OUTPUT ESA_O_3.4

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
ESARO systems, tools, mechanisms and structures for Knowledge Management strengthened and used for institutional learning, capacity strengthening, policy advocacy and programming in ESAR.	% of COs in ESAR in donor reporting tier 1	2017 (Baseline)	38	N/A
		2022 (Milestone)	3	8
		2023 (Milestone)	4	15
		2024 (Milestone)	3	
		2025 (Target)	2	-

Planned Budget:
\$156.00 K

Actual Budget and Shortfall:
\$51.11 K

Shortfall: \$104.89 K

Expenses:

\$30.20 K



INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Percentage of offices that develop procurement plan against corporate deadline	2017 (Baseline)	40	N/A
	2024 (Milestone)	-	-
	2025 (Target)	-	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Percentage of timely allocation of core resources and distribution of budgets	2017 (Baseline)	90	N/A
	2024 (Milestone)	-	-
	2025 (Target)	-	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
Number of cost-effective recruitments using UNV, JPO, UN Fellows, UNKLESA	2017 (Baseline)	1	N/A
	2024 (Milestone)	-	-
	2025 (Target)	-	-