

Country-Level Data for Pakistan country Outcome

XM-DAC-41146-PAK_D_4.1

Data as of:
5 May 2024

OUTCOME PAK_D_4.1 [XM-DAC-41146-PAK_D_4.1](#)

PCO SN Outcome 5.1: Women and girls contribute to and have greater influence in preventing violent extremism and peace processes (aligned to SP Output 13).

OUTCOME DETAILS

SDG alignment



Impact areas



Women, peace and security, humanitarian action and disaster risk reduction

Organizational outputs



Women's voice, leadership and agency

Policy Marker

GENDER EQUALITY

Humanitarian Scope

Yes

UN System Function

Advocacy, communications and social mobilization

Outcome Description

Violent extremism is prevented by strengthening capacities of local actors from two countries (Pakistan and Jordan) to address its gendered dynamics

RESOURCES

\$283.84 K

Planned Budget

\$380.49 K

Actual Budget

PLANNED BUDGET

ACTUAL BUDGET AND SHORTFALL

EXPENSES



Funding Partners

Regular resources (Core):

 UN Women
\$202,000

Other resources (Non-Core)/ Funding Partners:



Norway \$77,161



New Zealand NC
\$426



European Commission \$93,300



Australia NC
\$7,603

TOTAL OTHER RESOURCES (NON-CORE)

\$178,490

OUTCOME INDICATOR AND RESULTS

PLAN PERIOD : 2018-2022

OUTCOME PAK_D_4.1

B – Baseline M – Milestones T – Target

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
PCO SN Outcome 5.I: Women and girls contribute to and have greater influence in preventing violent extremism and peace processes (aligned to SP Output 13).	PAK_D_4.1A	2020 (Baseline)	0	N/A
	# of gender responsive policies relating to preventing violent extremism (PVE) policies and initiatives that have integrated women peace and security (WPS) priorities developed and/or implemented	2021 (Milestone)	Yes	0
		2022 (Target)	1	1

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.5.4	(Baseline)	-	N/A
Level of influence of civil society organizations working on gender equality and women's empowerment, including women's organizations, in key normative, policy and peace processes (CO, RO, HQ)	2022 (Target)	-	3

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_4.1A	2019 (Baseline)	0	N/A
SP 5.13.1: Number of institutions of the justice and security sectors with strengthened capacity to mainstream gender perspectives and promote the rights of women and girls in conflict, post-conflict and other crisis situations	2019 (Milestone)	-	NA
	2020 (Milestone)	0	3
	2021 (Target)	0	15

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_4.1B	2019 (Baseline)	0	N/A
SP 5.13.2: Number of sexual and gender-based violence justice experts deployed to national, regional and international accountability mechanisms(Not for country reporting)	2019 (Milestone)	-	-
	2020 (Milestone)	0	-
	2021 (Target)	-	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_4.1C	2019 (Baseline)	0	N/A
SP 5.13.3: Number of civil society organizations and networks, directly supported by UN-Women to influence peace processes	2019 (Milestone)	-	0
	2020 (Milestone)	0	0
	2021 (Target)	0	20

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_4.1D	2019 (Baseline)	0	N/A
SP 5.13.4: Number of counter terrorism (CT) and countering/preventing violent extremism (C/PVE) policies and programmes that have integrated women peace and security priorities, developed and/or implemented with UN-Women's support (Not for country reporting)	2019 (Milestone)	-	-
	2020 (Milestone)	0	-
	2021 (Target)	-	-

OUTPUT INDICATOR AND RESULTS

OUTPUT PAK_D_4.1.2

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
PCO SN Output 5.1.1: Expand and deepen a data-driven evidence base on the drivers of extremist violence and its impact on women and girls Planned Budget: \$819.86 K	PAK_D_4.1.2A Indicator 1.1: # of knowledge products developed with the support of UN-Women on countering/preventing violent extremism with a gender perspective	2019 (Baseline)	0	N/A
		2019 (Milestone)	1	0
		2020 (Milestone)	2	1
		2021 (Milestone)	1	2
		2022 (Target)	1	9



Actual Budget and Shortfall:
\$414.80 K

Shortfall: \$405.06 K



Expenses:
\$278.97 K



INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.7.h	(Baseline)	-	N/A
Number of Peacebuilding processes inclusive of young women supported by UN Women / UNFPA (CO)	2022 (Target)	-	2

OUTPUT PAK_D_4.1.4

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
PCO SN Output 5.1.2 Enhance capacities of women and girls, CSOs and women organisations to understand and effectively respond to the gendered dynamics underpinning violent extremism Planned Budget: \$748.82 K	PAK_D_4.1.4A	2018 (Baseline)	0	N/A
	# of National stakeholders, Govt staff and community in the intervention areas sensitized on gender and PVE	2019 (Milestone)	140	0
		2020 (Milestone)	2	2
		2021 (Milestone)	2	540
		2022 (Target)	1	1774



Actual Budget and Shortfall:
\$779.65 K

Shortfall: \$0.00



Expenses:

\$582.05 K



INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
PAK_D_4.1.4B PCO SN Indicator 5.1.2.1.B: # of stakeholders including opinion-makers and decision-makers sensitised to promote alternative narrative to prevent and counter-terrorism.	2019 (Baseline)	0	N/A
	2020 (Milestone)	80	138
	2021 (Milestone)	40	5727
	2022 (Target)	150	1375

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
PAK_D_4.1.4C	2019 (Baseline)	0	N/A
PCO SN Indicator 5.1.2.1.C: No of dialogue forums organised to strengthen capacities and understanding of women and local CSOs on gender dimensions of VE and its impacts	2020 (Milestone)	6	4
	2021 (Milestone)	6	18
	2022 (Target)	2	16

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
PAK_D_4.1.4D	2019 (Baseline)	0	N/A
PCO SN Indicator 5.1.2.1.D: # of women's capacities enhanced to improve their skills in economic resilience in target areas	2020 (Milestone)	200	0
	2021 (Target)	-	-

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.5.f	(Baseline)	-	N/A
Number of initiatives developed and implemented to prevent, monitor and mitigate violence against women in politics (VAWP) and in public life (including gender equality advocates in civil society organizations working on gender equality and women's empowerment, especially women's organizations) (CO, RO, HQ)	2022 (Target)	-	0

OUTPUT PAK_D_4.1.5

OUTCOME STATEMENT	INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
PCO SN Output 5.1.3: Strengthen women and girls' active participation in policy initiatives through awareness raising and trainings to prevent violent extremism and promote social cohesion.	PAK_D_4.1.5A	2020 (Baseline)	6	N/A
	PCO SN Indicator 5.1.3 A: # of training and awareness raising sessions held with various stakeholders to analyse triggers of violent extremism and identify prevention efforts	2021 (Milestone)	16	26
		2022 (Target)	6	44

Planned Budget:

\$342.16 K



Actual Budget and Shortfall:

\$476.54 K

Shortfall: \$0.00



Expenses:

\$381.58 K



INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
PAK_D_4.1.5B	2020 (Baseline)	TBD	N/A
PCO SN Indicator 5.1.3 B: # of women equipped with skill development to strengthen women's economic resilience in preventing violence extremism	2021 (Milestone)	500	206
	2022 (Target)	0	343

INDICATOR STATEMENT	YEAR	BMTS	REPORTED RESULT
SP_D_0.5.f	(Baseline)	-	N/A
Number of initiatives developed and implemented to prevent, monitor and mitigate violence against women in politics (VAWP) and in public life (including gender equality advocates in civil society organizations working on gender equality and women's empowerment, especially women's organizations) (CO, RO, HQ)	2022 (Target)	-	0

STRATEGIC NOTE OUTCOME PROGRESS NOTE

SHOWING DATA OF : 2022

PCO SN Outcome 5.1: Women and girls contribute to and have greater influence in preventing violent extremism and peace processes (aligned to SP Output 13).

The outcome has been achieved during the reporting year. A total of 228 Afghan and Pakistan women peace activist was engaged in the series of dialogue processes including focused group discussions (FGDs) which provided platform for women to bring their voices in the ongoing across-border dialogues and to contribute to the dynamic ecosystem of peace negotiations, and in doing so strengthening the voices and agency of women in the processes. Stronger women participation in in peace-building and preventing violent extremism (PVE) was established that underscored the importance of women's role and voice in preventing violent extremism and conflicts (especially with respect to changing conflict dynamics in Afghanistan) as well as the impact of violence on women. New gender- and conflict sensitive approaches allowed engagement of women in the pivotal PVE processes. UN Women adopted an approach of economic empowerment as a pathway and use terminology like 'social cohesion' to engage women in PVE work. Enabling environment for women's greater role in peace and development were strengthened through strong media engagement and socio-cultural events that promoted social cohesion. Alternative narratives on women's role in peace-building and PVE were circulated through different media channels, actors and means. The media campaigns included events that brought together influencers and community members to engage in dialogue and exchange perceptions on the role of women in the violent extremism, peace processes and development. Afghan cultural event that brought together over 200 people raised the awareness of the role of women as critical actors fostering peace and social cohesion through art, handicrafts, business and central community actors. One of the key takeaways from the Bilateral/Track II dialogues between

Afghan and Pakistani women has been the need to support their economic recovery, since this would allow both Pakistani and Afghan to be economically self-reliant and also pave the pathway to regional peace and stability based on economic benefits. During the reporting period, PCO, under the \$1.4 million USD Women, Peace and Humanitarian Fund (WPHF), initiated supporting the socio-economic recovery of Pakistani and displaced Afghan women in Pakistan in vulnerable areas across Pakistan. As the project continues into 2023, women in Pakistan (both local and displaced) will have market-oriented skills, access to resources and markets to enable their socio-economic recovery and participate in peacebuilding processes.